			Gantt Chart																					
Team:		Tasks	Start Date	Days To Con	nlete																			
2x Front-End Developer		Development	20. No		6 days																			
Graphic Designer		Make Wireframes	20. No		2 days																			
UX-Designer		Make Style tiles	22. No		4 days																			
Backend Developer		Pre-Production	26. No																					
Backend Developer		Set Design	26. No		1 day 1 day																			
		Production	20. No		9 days																			
		Make Homepage	27. No		5 days																			
		Make "process" page	27. No 28. No		4 days																			
		Make login button	29. No		4 days 1 day																			
		Make "subscribe"-form			2 days																			
		Make "Organic"-icon	2. De		2 days																			
		Make list of products	2. De		2 days																			
		Post-Production			8 days																			
		Management Approval	6. Des 6. Des		3 days																			
		Finalize Site	9. De		5 days																			
		Finalize Site	9. De	s	5 days																			
Tasks	Dates																							
Tasks																								_
	20.11.19	21.11.19	22.11.19	23.11.19	24.11.19	25.11.19	26.11.19	27.11.19	28.11.19	29.11.19	30.11.19	01.12.19	02.12.19	03.12.19	04.12.19	05.12.19	06.12.19	07.12.19	08.12.19	09.12.19	10.12.19	11.12.19	12.12.19	13.
Development																								
Make Wireframes																								
Make Style tiles																								
Pre-Production																								
Set Design																								
Production																								
Make Homepage																								
Make "process" page																								
Make login button																								
Make "subscribe"-form																								
Make "Organic"-icon																								
Make list of products																								_
Post-Production																								
Management Approva	al																							_
Finalize Site																								